ID		Task Mode	Task Name	Duration	Start	Finish
1			A Novel Community and Family Centric Healthy Meal Planner Integrating Nutritional Information, User Preferences, and Regional Context	121 days	Mon 07-07-25	Mon 22-12-25
2			Feasibility study	5 days	Mon 07-07-25	Fri 11-07-25
3			Exploring project domains	5 days	Mon 07-07-25	Fri 11-07-25
4			Requirement analysis	10 days	Mon 14-07-25	Fri 25-07-25
5			Different approaches to portfolio	6 days	Mon 14-07-25	Mon 21-07-25
6			Gathering of research papers	2 days	Tue 22-07-25	Wed 23-07-25



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
7	✓		Analyzing interdependenn in portfolio	1 day	Thu 24-07-25	Thu 24-07-25
8	✓		Overview of research papers and future	1 day	Fri 25-07-25	Fri 25-07-25
9	✓		Design	39 days	Mon 28-07-25	Thu 18-09-25
10	✓		Identifying social network	1 day	Mon 28-07-25	Mon 28-07-25
11	✓		Formulating tweet score	31 days	Tue 29-07-25	Tue 09-09-25
12	✓		Work flow design	5 days	Wed 10-09-25	Tue 16-09-25



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
13	✓		Data Collection	1 day	Wed 17-09-25	Wed 17-09-25
14	✓		Analyzing meta data, context and content of each dataset	1 day	Thu 18-09-25	Thu 18-09-25
15	✓		Feature engineering and encoding	5 days	Fri 19-09-25	Thu 25-09-25
16	✓		Bipartite graph construction	2 days	Fri 26-09-25	Mon 29-09-25
17	✓		Matrix Factorization model implementati	7 days	Tue 30-09-25	Wed 08-10-25
18	✓		Transformer sequence model developme	6 days	Thu 09-10-25	Thu 16-10-25
19	✓		Attention fusion mechanism integration	5 days	Fri 17-10-25	Thu 23-10-25



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
20	✓		Hybrid recommendation strategy design	4 days	Fri 24-10-25	Wed 29-10-25
21	✓		Model training (MF & Transformer)	6 days	Thu 30-10-25	Thu 06-11-25
22	✓		Loss convergence analysis	3 days	Fri 07-11-25	Tue 11-11-25
23	✓		Hybrid model evaluation	2 days	Wed 12-11-25	Thu 13-11-25
24	✓		Visualization generation & analysis	1 day	Fri 14-11-25	Fri 14-11-25
25	✓		Performance validation & fine-tuning	2 days	Mon 17-11-25	Tue 18-11-25



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
26	✓		API integration & recommendation servir	3 days	Wed 19-11-25	Fri 21-11-25
27	✓		End-to-end system testing	2 days	Mon 24-11-25	Tue 25-11-25
28	✓		Edge case & safety testing	4 days	Wed 26-11-25	Mon 01-12-25
29	✓		Final prototype validation	3 days	Tue 02-12-25	Thu 04-12-25
30	✓		Result analysis & interpretation	4 days	Fri 05-12-25	Wed 10-12-25
31	✓		Project report writing	4 days	Thu 11-12-25	Tue 16-12-25



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish
32			Final review and corrections	1 day	Wed 17-12-25	Wed 17-12-25
33			Final project submission	1 day	Thu 18-12-25	Thu 18-12-25
34			Project viva & demonstration	1 day	Mon 22-12-25	Mon 22-12-25

Jul '25 29 06 13 20 27 Aug '25 03 10

Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Gaant
Date: Thu 18-12-25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			